



Construction activities for the Week of 11/27/2016 – 12/03/2016 are listed below:

- Centerpoint Energy continued gas line relocations along the east ROW south of RM 967 to Oyster Creek Dr.
- Frontier Communications (formerly Verizon) continued setting utility poles along the east ROW from south of RM 967 to Onion Creek.
- PEC continued setting and relocating poles and electric lines along the west side of the project between Station 1140+00 to Station 1100+00. They are energizing as they complete each section.
- City of Buda has started installing an 8" waterline crossing immediately north of Hy Rd.
- Subcontractor C-3 Environmental Services has started brush and small fence removal throughout the project.

Anticipated activities for the next week are as follows:

- Centerpoint Energy to continue gas line relocations along the east side of the project between Oyster Creek and Coldwater Hollow.
- Frontier to continue setting poles and installing span wire on the west ROW between Onion Creek and Mustang Creek.
- PEC to continue setting and relocating near Onion Creek.
- City of Buda to complete installation of 8" waterline crossing north of Hy Rd.
- Subcontractor C-3 Environmental Services to continue brush removal and small fence removal.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. Centerpoint Gas relocation north of Oyster Creek



2. City of Buda waterline installation north of Hy Rd



3. Frontier pole installation south of RM 967



4. Small fence removal north of Onion Creek