



Construction activities performed during the Week of 01/29/2017 – 02/04/2017 are listed below:

- Frontier Communications (formerly Verizon) was onsite to continue installing span wire along the east ROW between Oyster Creek to Onion Creek.
- PEC was not on site to continue relocating electric lines along the east side between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable was onsite to begin overhead relocations along FM 1626 from FM 2770 to RM 967.
- Subcontractor BMP Specialists continued installing silt fence from south of Mustang Creek to Oyster Creek DR.

Anticipated activities for the next week are as follows:

- Frontier to continue installing span wire on the east ROW between Old Black Colony and Onion Creek.
- PEC to continue relocating electric lines between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable to continue overhead cable relocations throughout the project.
- Subcontractor BMP Specialists to continue installing erosion control measures from FM 2770 to Mustang Creek.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. BMP Installing Silt Fence South of Oyster Creek



2. Frontier Spanning Overhead Wire South of Oyster Creek



3. BMP Installing Silt Fence North of FM 2770