



Construction activities performed during the Week of 02/05/2017 – 02/11/2017 are listed below:

- Texas Sterling began the concrete box culvert extension on the west (upstream) side of Culvert 3, north of Onion Creek by removing the existing rip rap.
- Frontier Communications (formerly Verizon) was onsite to continue installing span wire and resume installing utility poles along the west ROW between FM 2770 and Onion Creek.
- PEC was not on site to continue relocating electric lines along the east side between Oyster Creek and Elm Grove Elementary.
- Spectrum (formerly Time Warner Cable) was onsite to continue overhead relocations along the east ROW from FM 2770 to Mustang Creek.
- Subcontractor BMP Specialist continued installing silt fence and rock berms along FM 1626 from FM 2770 to RM 967.

Anticipated activities for the next week are as follows:

- Texas Sterling to continue removing existing rip rap for the upstream extension of Culvert 3 north of Onion Creek.
- Frontier to continue installing span wire and utility pole on the west ROW between FM 2770 to Onion Creek.
- PEC to continue relocating electric lines between Oyster Creek and Elm Grove Elementary.
- Spectrum (Time Warner Cable) to continue overhead cable relocations along east ROW from FM 2770 to Mustang Creek.
- Subcontractor BMP Specialists to continue installing erosion control measures from FM 2770 to Mustang Creek.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. Frontier Installing Utility Poles North of FM 2770



2. Sterling Removing Rip Rap N of Onion Crk (Culv 3 Upstream)



3. Sterling Removing Rip Rap N of Onion Crk (Culv 3 Upstream)



4. BMP Installing Rock Filter Dam N of Onion Crk (Culv 3 Downstream)