



Construction activities performed during the Week of 06/11/2017 – 06/17/2017 are listed below:

- Texas Sterling performing seeding operations at Onion Creek.
- CenterPoint on site to continue the remaining gas line relocation starting at Old Black Colony continuing south to Onion Creek.
- Spectrum onsite to begin splicing new utility lines throughout the project.
- Frontier and Zayo Group were not onsite this week.

Anticipated activities for the next week are as follows:

- Texas Sterling to continue maintenance of existing SWPPP erosion control items and installation of new controls.
- CenterPoint to continue gas line relocations along east ROW south to Onion Creek.
- Zayo Group to continue installing span wire and underground utilities along west ROW from FM 2770 to RM 967.
- Frontier to continue splicing along the west ROW from Mustang Creek to FM 2770 in order to energize the new lines.
- Spectrum to continue splicing in order to energize the new lines.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. Sterling's Seeding Operation at Onion Crk



2. CenterPoint Gas Line Relocation S of Old Black Colony1



3. Spectrum Splicing Utility Lines N of Cole Springs