



## **Construction activities performed during the Week of 06/25/2017 – 07/01/2017 are listed below:**

- CenterPoint on site to continue the remaining gas line relocation from Cole Springs continuing south to Onion Creek.
- Frontier onsite to continue splicing new utility lines throughout the project.
- Sterling, Spectrum and Zayo Group were not onsite this week.

## **Anticipated activities for the next week are as follows:**

- CenterPoint to continue gas line relocations along east ROW south to Onion Creek.
- Zayo Group to continue installing span wire and underground utilities along west ROW from FM 2770 to RM 967.
- Frontier to continue splicing along the west ROW from Mustang Creek to FM 2770 in order to energize the new lines.
- Spectrum to continue splicing in order to energize the new lines.
- Sterling to continue maintenance of environmental controls throughout the project.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, [www.improve1626.com](http://www.improve1626.com) . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones  
Commissioner  
Precinct 2





1. CenterPoint Gas Line Relocation S of Cole Springs



2. CenterPoint Gas Line Relocation S of Cole Springs



3. Frontier Splicing Utility W ROW Near Hy Rd