



Construction activities performed during the Week of 07/02/2017 – 07/08/2017 are listed below:

- CenterPoint on site to continue the remaining gas line relocation from Cole Springs continuing south to Onion Creek.
- CenterPoint on site to begin the remaining gas line relocations south of Mustang Creek.
- Spectrum onsite to continue splicing new utility lines throughout the project.
- Sterling, Frontier and Zayo Group were not onsite this week.

Anticipated activities for the next week are as follows:

- CenterPoint to continue gas line relocations along east ROW south to Onion Creek and south of Mustang Creek.
- Zayo Group to continue installing span wire and underground utilities along west ROW from FM 2770 to RM 967.
- Frontier to continue splicing along the west ROW from Mustang Creek to FM 2770 in order to energize the new lines.
- Spectrum to continue splicing in order to energize the new lines.
- BMP to continue maintenance of environmental controls throughout the project.
- Sterling to continue maintenance of traffic and environmental controls throughout the project.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. CenterPoint Fusing Pipe N of Onion Crk



2. CenterPoint Removing Rip Rap at Onion Crk



3. CenterPoint Relocating Gas Line S of Mustang Crk



4. Spectrum Relocating Utility Line S of RM 967