



**Construction activities performed during the Week of 07/09/2017 – 07/15/2017 are listed below:**

- BMP on site to perform maintenance of environmental controls throughout the project.
- CenterPoint on site to continue the remaining gas line relocation from Cole Springs continuing south to Onion Creek.
- CenterPoint on site to continue the remaining gas line relocation south of Mustang Creek.
- Spectrum on site to continue splicing new utility lines. Also began energizing new lines and removing old utility lines throughout the project.
- Frontier on site to continue splicing new utility lines throughout the project.
- Sterling and Zayo Group were not on site this week.

**Anticipated activities for the next week are as follows:**

- CenterPoint to continue gas line relocations along east ROW south to Onion Creek and south of Mustang Creek.
- Zayo Group to continue installing span wire and underground utilities along west ROW from FM 2770 to RM 967.
- Spectrum to complete splicing and energizing the new lines throughout the project.
- Frontier to continue splicing in order to energize the new lines.
- Sterling to continue maintenance of traffic and environmental controls throughout the project.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, [www.improve1626.com](http://www.improve1626.com) . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones  
Commissioner  
Precinct 2





1. BMP Installing Rock Filter Dam N of Hy Rd



2. CenterPoint Installing Gas Line N of Onion Crk



3. Spectrum Splicing New Utility Line N of Onion Crk



4. Spectrum Removing Old Utility Line N of Onion Crk



5. Frontier Splicing New Utility Line N of Old Black Colony