



Construction activities performed during the Week of 07/16/2017 – 07/22/2017 are listed below:

- CenterPoint on site to continue the remaining gas line relocation from Cole Springs south to Onion Creek.
- CenterPoint on site to continue the remaining gas line relocation south of Mustang Creek.
- Spectrum on site to continue removing old utility lines from Cole Springs to RM 967.
- Frontier on site to continue installing span wire and splicing new utility lines from Coldwater Hollow to RM 967.
- Sterling and Zayo Group were not on site this week.

Anticipated activities for the next week are as follows:

- CenterPoint to continue gas line relocations along east ROW south to Onion Creek and south of Mustang Creek.
- Zayo Group to continue installing span wire and underground utilities along west ROW from FM 2770 to RM 967.
- Spectrum to continue removing old utility lines throughout the project.
- Frontier to continue installing new utility lines and splicing in order to energize the new lines.
- Sterling to continue maintenance of traffic and environmental controls throughout the project.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. CenterPoint Installing Gas Line S of Mustang Crk



2. Spectrum Removing Old Utility Line N of Cole Springs Rd



3. Spectrum Splicing New Utility Line N of Onion Crk



4. Frontier Splicing New Utility Line at Coldwater Hollow