



**Construction activities performed during the Week of 07/23/2017 – 07/29/2017 are listed below:**

- CenterPoint on site to continue the remaining gas line relocation from Cole Springs south to Onion Creek.
- CenterPoint on site to continue the remaining gas line relocation south of Mustang Creek.
- Frontier on site to continue installing new fiber lines from Coldwater Hollow to RM 967.
- Frontier also completed cutting in the new copper lines throughout the project.
- Sterling, Spectrum and Zayo Group were not on site this week.

**Anticipated activities for the next week are as follows:**

- CenterPoint to continue gas line relocations along east ROW south to Onion Creek and south of Mustang Creek.
- Zayo Group to continue installing span wire and underground utilities along west ROW from FM 2770 to RM 967.
- Spectrum to continue removing old utility lines throughout the project.
- Frontier to complete the new fiber installation and begin removing old utility lines throughout the project.
- Sterling to continue maintenance of traffic and environmental controls throughout the project.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, [www.improve1626.com](http://www.improve1626.com) . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones  
Commissioner  
Precinct 2





1. CenterPoint Installing Gas Line N of Onion Crk



2. CenterPoint Installing Gas Line S of Mustang Crk



3. Frontier Installing New Span Wire S of Oyster Crk



4. Frontier Splicing New Utility Line S of Oyster Crk



5. Frontier Splicing New Utility Line S of Old Black Colony Rd