



**Construction activities performed during the Week of 08/13/2017 – 08/19/2017 are listed below:**

- CenterPoint on site to complete the remaining gas line relocation south of Mustang Creek.
- Sterling on site to perform maintenance of traffic and environmental controls throughout the project.
- Frontier on site to begin removing the old utility lines throughout the project.
- Spectrum and Zayo Group were not on site this week.

**Anticipated activities for the next week are as follows:**

- CenterPoint to complete the gas line relocations along east ROW south to Onion Creek.
- Zayo Group to continue installing span wire and underground utilities along west ROW from FM 2770 to RM 967.
- Spectrum to continue removing old utility lines throughout the project.
- Frontier to continue removing the old utility lines throughout the project.
- Sterling to begin waterline construction and earthwork activities for detours.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, [www.improve1626.com](http://www.improve1626.com) . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones  
Commissioner  
Precinct 2





1. Sterling Maintaining Erosion Controls at Onion Crk



2. Sterling Maintaining Erosion Controls S of Cole Springs Rd



3. Sterling Maintaining Erosion Controls S of Cole Springs Rd

