



Construction activities for the Week of 01/01/2017 – 01/07/2017 are listed below:

- CenterPoint Energy continued gas line relocations along the east ROW south in front of Whispering Hollow Subdivision, north of Coldwater Hollow.
- Frontier Communications (formerly Verizon) continued installing span wire along the east ROW between Old Black Colony Rd to Onion Creek.
- PEC was not on site to continue relocating electric lines along the east side between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable continued cable relocations by along the east and west ROW south of RM 967 to Cold Water Hollow.
- Subcontractor C-3 Environmental Services continued fence and brush removal along the east ROW from FM 2770 to Mustang Creek.
- Subcontractor BMP Specialists continued installing SW3P items from north of Onion Creek to FM 2770.

Anticipated activities for the next week are as follows:

- CenterPoint Energy to complete gas line relocations along the east side of the project between Coldwater Hollow and Old Black Colony Rd and begin relocations north of FM 2770.
- Frontier to continue installing span wire on the east ROW between Old Black Colony and Onion Creek.
- PEC to continue relocating electric lines between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable to continue relocations along ROW south of RM 967 to Cold Water Hollow.
- Subcontractor C-3 Environmental Services to complete brush removal and small fence removal along east ROW from FM 2770 to Mustang Creek.
- Subcontractor BMP Specialists to continue installing SW3P items from Onion Creek to FM 2770.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. Centerpoint Gas Relocation North of Coldwater Hollow



2. Frontier Relocations South of Old Black Colony



3. TWC Relocation Bore South of Old Black Colony across FM 1626



4. C-3 Environmental Fence and Brush Removal North of FM 2770 Eastside of FM 1626



5. BMP Specialists Installing Silt Fence North of Onion Creek East West of FM 1626