



Construction activities for the Week of 01/08/2017 – 01/14/2017 are listed below:

- CenterPoint Energy continued gas line relocations along the east ROW south of Coldwater Hollow to north of Old Black Colony.
- CenterPoint Energy began trenching for gas line relocations along the east ROW north of FM 2770 to Mustang Creek.
- Frontier Communications (formerly Verizon) was not onsite to continue installing span wire along the east ROW between Old Black Colony Rd to Onion Creek.
- PEC was not on site to continue relocating electric lines along the east side between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable was not onsite to continue underground cable relocations across FM 1626 at RM 2770.
- Subcontractor C-3 Environmental Services began brush removal along the west ROW at Mustang Creek.
- Subcontractor BMP Specialists was not onsite to continue installing SW3P items from north of Onion Creek to FM 2770.

Anticipated activities for the next week are as follows:

- CenterPoint Energy to tie in to existing gas line along the east side of the project at RM 967 and at Old Black Colony which would complete the north end relocations.
- CenterPoint Energy to continue gas line relocations along east side of the project from FM 2770 to Mustang Creek.
- Frontier to continue installing span wire on the east ROW between Old Black Colony and Onion Creek.
- PEC to continue relocating electric lines between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable to continue underground cable relocations across FM 1626 at RM 2770.
- Subcontractor C-3 Environmental Services to continue brush removal at Mustang Creek and begin brush and small fence removal along west ROW from FM 2770 to Mustang Creek.
- Subcontractor BMP Specialists to continue installing SW3P items from Onion Creek to FM 2770.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. Centerpoint Gas Relocation North of Old Black Colony



2. Centerpoint Gas Trenching North of FM 2770



3. C-3 Environmental Brush Removal Westside of FM 1626 at Mustang Creek