



Due to inclement weather, construction activities this week were minimal. Activities performed during the Week of 01/15/2017 – 01/21/2017 are listed below:

- CenterPoint Energy continued gas line relocations along the east ROW south of Coldwater Hollow to north of Old Black Colony.
- CenterPoint Energy continued gas line relocations along the east ROW north of FM 2770 to Mustang Creek.
- Frontier Communications (formerly Verizon) was not onsite to continue installing span wire along the east ROW between Old Black Colony Rd to Onion Creek.
- PEC was not on site to continue relocating electric lines along the east side between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable was onsite to continue underground cable relocations across FM 1626 at FM 2770 and south of Oyster Creek Dr.
- Subcontractor C-3 Environmental Services continued brush removal along the west ROW from FM 2770 to Mustang Creek.

Anticipated activities for the next week are as follows:

- CenterPoint Energy to tie in to existing gas line along the east side of the project at RM 967 and at Old Black Colony which would complete the north end relocations.
- CenterPoint Energy to tie in to existing gas line along the east side of the project along the east ROW north of FM 2770 to Mustang Creek which would complete the south end relocations.
- Frontier to continue installing span wire on the east ROW between Old Black Colony and Onion Creek.
- PEC to continue relocating electric lines between Oyster Creek and Elm Grove Elementary.
- Time Warner Cable to continue underground cable relocations across FM 1626 at FM 2770 and south of Oyster Creek Dr.
- Subcontractor C-3 Environmental Services to continue brush removal from FM 2770 to Mustang Creek.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. CenterPoint Relocations South of Mustang Creek



1. CenterPoint Relocations South of Mustang Creek



3. C-3 Environmental Brush Removal Westside of FM 1626 at Mustang Creek



4. Time Warner Relocations Westside of FM 1626 at FM 2770

