



## Construction activities for the Week of 12/11/2016 – 12/17/2016 are listed below:

- CenterPoint Energy continued gas line relocations along the east ROW south of Oyster Creek to Elm Grove Elementary.
- Frontier Communications (formerly Verizon) continued setting poles and installing span wire along the west ROW between Onion Creek and Mustang Creek.
- PEC continued relocating poles and electric lines along the west side of the project across from the Elm Grove Subdivision.
- City of Buda – not on site near Hy Road to finish 8" waterline installation this week.
- Subcontractor C-3 Environmental Services continued brush and small fence removal throughout the project. Brush and fence removal from RM 967 to Onion Creek along the east ROW is complete.
- Subcontractor BMP Specialists continued installing SW3P items on FM 1626 between Mustang Creek and Onion Creek.

## Anticipated activities for the next week are as follows:

- CenterPoint Energy to continue gas line relocations along the east side of the project between Elm Grove Elementary and Coldwater Hollow.
- Frontier to continue setting poles and installing span wire on the west ROW between Onion Creek and Mustang Creek.
- PEC to continue setting and relocating near Onion Creek.
- City of Buda to complete installation of 8" waterline crossing north of Hy Rd.
- Subcontractor C-3 Environmental Services to continue brush removal and small fence removal.
- Subcontractor BMP Specialists to continue installing SW3P items from Onion Creek to FM 2770.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, [www.improve1626.com](http://www.improve1626.com) . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones  
Commissioner  
Precinct 2





1. Centerpoint Gas relocation south of Oyster Creek



2. Silt fence installation on west side of FM1626 south of Onion Creek



3. Brush removal from east side of project from RM 967 to Oyster Creek



4. PEC relocation across from Elm Grove subdivision