



Construction activities for the Week of 12/25/2016 – 12/31/2016 are listed below:

- CenterPoint Energy continued gas line relocations along the east ROW south in front of Elm Grove Elementary.
- Frontier Communications (formerly Verizon) continued installing span wire along the west ROW between Onion Creek and Mustang Creek.
- PEC was not on site to continue relocating poles and electric lines along the west side of the project.
- Time Warner Cable continued cable relocations along the east and west ROW south of RM 967 to Cold Water Hollow.
- Subcontractor C-3 Environmental Services completed tree removal from Onion Creek to RM 967.
- Subcontractor C-3 Environmental Services began fence removal along the east ROW from FM 2770 to Mustang Creek.

Anticipated activities for the next week are as follows:

- CenterPoint Energy to continue gas line relocations along the east side of the project between Elm Grove Elementary and Coldwater Hollow.
- Frontier to continue setting poles and installing span wire on the west ROW between Onion Creek and Mustang Creek.
- PEC to continue setting poles and relocating electric lines near Onion Creek.
- Time Warner Cable to continue relocations along ROW south of RM 967 to Cold Water Hollow.
- Subcontractor C-3 Environmental Services to continue brush removal and small fence removal.
- Subcontractor BMP Specialists to continue installing SW3P items from Onion Creek to FM 2770.

If you have any questions during the construction of this project please contact my assistant, Jennifer Scott, at 512-262-2091, or check the project website, www.improve1626.com . Thank you for your patience during the construction of these much needed improvements.

Thank you,

Mark Jones
Commissioner
Precinct 2





1. TWC Relocations South of Cold Water Hollow Westside of FM 1626



2. CenterPoint Gas Relocations South of Elm Grove Elementary Eastside of ...



3. C-3 Environmental Fence Removal North of FM 2770 Eastside of FM 1626



4. Frontier (Verizon) Relocations between Onion and Mustand Creek Westsi...